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TASK RESPONSIBLE CONTACT ESTIMATED

PARTY COMPLETION DATE

REMOVE PCB CONTAMINATED SOILSSOIL SCL JENNIE GOLDBERG MAY 2006

GTSP EROSION OR OTHER SOURCE

CONTROL AS NEEDED

REMOVE PCB CAULK AT NBF BOEING CARL BACHRAY JUNE AUGUST 2006

POWER

TEST KCIA FOR PCB CAULK KCIA RICK
RENJAUD

SEPTEMBER

ACRE OCTOBER2006

CLEAN OILWATER SEPARATORSSEPARATOR BOEING CARL BACHRAY JUNE AUGUST 2006

NBF POWER

COMPLETE SOURCE TRACING 15 AND SPU BETH SCHMOYER JUNE AUGUST 2006

RESIDENTIAL DRAINAGE

COMPLETE SOURCE EVALUATION AT BOEING CARL BACH FOLLOWING SCL

NORTH DRAIN LINE AT NBF AND RAY POWER GTSP INTERIM

COMPLETE CLEANOUT OF NORTH DRAIN CLEANUP ACTION

LINE

KCIA RICK RENAUD JUNE SEPTEMBER

CLEAN OUT CATCH BASINSBASIN ANTLNE KCIA RICK RENAUD AUGUST NOVEMBER

KCIA IF REQUIRED 2006

CLEAN OUT CATCH BASINSBASIN AND LINESLINE KF94R CARL BACHRAY AUGUST NOVEMBER

NBF BOEING POWER 2006

CLEAN OUT CATCH BASINSBASIN AND LINESLINE 1 ECOLOGY DAN CARGILT

AND RESIDENTIAL DRAINAGE SPU BETH SCHMOYER

PENDING RESULTSRESULT OF SED TRAP WSDOT NONE AT THISTHI TIME

ANALYSIS

GEORGETOWN FLUME CLOSE SCL JENNIE GOLDBERG 2007 2008

CONNECTIONSCONNECTION TO FLUME REMOVE SPU BETH SCHMOYER

CONTAMINATED SEDIMENTS

RE INSPECT FACILITIESFACILITIE AS NECESSARY SPU BETH SCHMOYER AUGUST NOVEMBER

ECOLOGY GREG STEGMAN 2006

REINSTALL SEDIMENT TRAPSTRAP SPU BETH SCHMOYER NOVEMBER 2006

BOEING CARL BACHRAY

POWER

HIGH PRIORITY

SLIP SOURCE CONTROL ACTIONSACTION
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